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Summary of Opinions 

 

Objective: 

Establish a supply chain to ensure prompt delivery of food to 
the highest priority area 

Significance of the objective to the organization HIGH 

Opinions: 

Has management established a proper control 
framework? That is, has management: specified 
their objectives, identified the opportunities 
benefiting and the risks threatening these 
objectives and established controls which should 
reduce the risks to acceptable levels? 

NO 

Are these controls sufficient and operating to 
bring the risks to below the risk appetite and 
ensure the achievement of the related objective? 

NO 

Is action being taken which will bring the risks to 
below the risk appetite and ensure the 
achievement of the objective? 

YES 

 

Overall opinion: Is the objective 

being achieved? 
NO 
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1-Executive Summary 

Introduction 
The Charity’s risk analysis has identified significant risks to its operations from the 
processes involved in transporting food from the ports and warehouses in the 
Democratic Republic of Congo (DRC) to the famine relief camps. Since delivery of 
food is vital to the primary objectives of the charity, it is essential that this element of 
the supply chain operates properly. 

This audit was therefore carried out to examine the controls mitigating the risks 
threatening the objectives below. The scope for the audit is attached to this report. 

Objectives of the processes 

The processes examined are detailed in the attached scope and are those which 
deliver the following objectives: 

 To arrange land transport for food to the relief camps. 

 To maintain the lorries required to deliver the food. 

 To obtain information about famine areas 

Deficiencies 
The following major deficiencies were discovered during the course of the audit: 

 Staff were unclear about the decisions they were required to make and how to 
evaluate which decision provided the best outcome. 

 Opportunities to achieve, and risks which threaten, the above objectives were not 
identified. 

 Lorries and drivers are not available at short notice to deliver food. 

 Staff management procedures were not followed to establish job descriptions, 
targets and training. 

 Full details of these, and other deficiencies, are included in the following sections.  

Conclusions 
 Staff may make wrong decisions, or no decisions, when required, thus 

jeopardizing the Charity's fundamental objective.  

 Risks affecting the supply chain have not been properly identified.  

 Controls (including monitoring controls) are not sufficient and operating to reduce 
all risks to acceptable levels. 

 Action is being taken by the Logistics Director to change the supply chain which, 
together with ensuring controls exist in the new processes, will reduce risks to 
acceptable levels. 

Based on the above, our overall opinion is that the risks to the organization's 
objectives are not being managed to acceptable levels for the processes audited and 
that urgent action is required to ensure this essential operation does not jeopardize 
the charity’s main objective of relieving famine.  

The full list of risks, controls, tests and deficiencies is attached to the managers’ 
copies of this report. 

A follow-up audit of the actions noted in this report will be carried out in July 20X0. 
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2-Major deficiencies 
Opinion is NO 

1 – Staff are unaware of their objectives 

Observation 
Procedures for managing staff have not been followed. In particular: 

 Staff do not have job descriptions and therefore clear objectives. 

 Staff have not been trained. 

 Staff have not been appraised. 

 As a result staff are unclear on what decisions they have to make. 

The lack of staff procedures indicates that management have not been monitoring 
their existence. 

Implication 
The need for this unit to make the right decisions at the right time is literally a matter 
of life and death. Failure to identify the need for famine relief and the best way to 
deliver it could result in starvation. While we appreciate that staff management is very 
difficult in the environment in which the charity operates, staff need to clearly 
understand their objectives and the decisions they must make to achieve them. They 
need to be trained on how to carry out their responsibilities and be appraised on their 
performance. Failure to do this could result in essential jobs not being completed, or 
not being carried out with the highest degree of competence. Staff morale will suffer 
and the Charity’s operation in DR Congo will be run inefficiently, affecting both 
objectives. 

Action being taken 
 All staff in DROC will have job descriptions, objectives and targets by the end of 

March 20X0, written by the Country Manager. 

 All staff will be appraised at the end of September 20X0 by the Country Manager. 

 Training will be arranged by the Country Manager as part of the move to contract 
transport. This training will include how to identify options and choose those 
which provide the greatest benefits. 

 The Country Director will monitor that all staff have job descriptions, targets and 
appraisals from April 1, 20X0. 

2 – Risks have not been identified  

Observation 
Risks in the supply chain were not identified. 

There was no monitoring to ensure an Objectives, Risks and Controls Register 
(ORCR) existed. 

Implication 
Risks cannot be controlled if they are not evaluated. Unforeseen risks could occur 
which could jeopardize the entire supply chain for DR Congo. 
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Action being taken 
Risk workshops have already been held to identify the opportunities and risks 
resulting from the move to using transport contractors. These opportunities and risks 
have been entered in the ORCR, which is being updated every two weeks in 
meetings between the Logistics Director, Country Director and Country Manager. 
The controls required have been identified and agreed with Internal Audit, and are 
being implemented as they are required. 

Internal Audit has been charged, by the Audit Committee, to ensure the ORCR is 
kept up-to-date for all processes and that this is confirmed to them at each quarter’s 
meeting. 

3 – The full fleet of lorries is not available for the transport of 
food  

Observation 
The charity operates eight lorries but one was badly damaged and two were not 
road-worthy. The audit found several problems which prevented the full fleet being 
available: 

 There is a shortage of available drivers in DR Congo 

 There is a lack of suitably trained mechanics 

 Spare parts take months to arrive 

 Fuel is stolen from the compound 

 The lorries are old 

Implication 
These problems affect two objectives covered by this audit. If sufficient lorries are not 
road-worthy, and drivers not available to drive them, there is a significant risk that the 
charity will be unable to deliver food to the starving, and people may die. It is 
therefore vital that well maintained lorries are available, at all times, with drivers. 

Options 
Two options are available: 

 Improve the existing processes by taking action to recruit, train and keep drivers 
and mechanics. 

 Contract out delivery of food 

Discussions with the Lorry Supervisor indicate the first option would be difficult and 
expensive. Both drivers and mechanics are not easily recruited and they would not 
solve the problems with the lorries and spares. He advises the second option and we 
agree with this. All other charities operating in the region use contractors and we can 
learn from their experience. The impact on staff would not be great; the Lorry 
Supervisor wishes to join his brother’s business and the Administration Assistant will 
move to the main office. All other staff have left. 

We were asked to consider the risks and controls required if contractors were used 
and have carried out a risk workshop and distributed the results. 

Action being taken 
The Logistics and Country Director (DR Congo) will appoint a contactor by the end of 
March. 
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3-Deficiency 
Opinion is YES, WITH EXCEPTIONS 

4 - Instructions from HQ not used 

Observation 
There are no controls at HQ to ensure that instructions to distribute food are sent on 
time to the country office at Kinshasa. 

Implication 
The country may not be informed promptly about delivering food aid. In practice this 
is unlikely, since HO and the Country Office are in constant communication. 

Action 
The Country Director to immediately assume responsibility for formally notifying the 
country office 

4-Supplementary issues 
Opinion is YES 

These issues arise from residual risks which are within the risk appetite, as defined 
by the Trustees, and therefore do not affect the achievement of the key objectives. 
Action on these issues would improve control and efficiency. 

Observation Implication Action 

5) HQ plans routes to 
famine relief areas but 
these are not used 

 

This is an inefficient use of 
resources, costing 
approximately £5,000 p.a. 

The local office to plan 
routes, with immediate 
effect 

 

Circulation 
Name Job title  Draft Final 

P Dawson Finance Director  -  

F Higson Logistics Director*    

J Mulonja Country Director (DR Congo)*     

C Mwefu Country Manager*    

M Agbaw Lorry Supervisor*    

A copy of the audit database, showing the full processes, risks and controls audited, 
is being sent to the managers(*) directly involved, with this report. 

A summary of this report will be sent to the Audit Committee.  The Audit Committee 
and external auditors have the opportunity to review the complete report. 

 


